TRANSPORTATION PROJECTS

Project Description:

This project involves the construction of a new 80-mile rail line from North Pole to Delta Junction. The federal Surface Transportation
Board completed an environmental impact statement (EIS) in 2009 and issued a Record of Decision in January 2010. EPA expressed
concerns re: the purpose and need. Phase | of the project includes the construction of a new bridge across the Tanana River. In
December 2010 the EPA declared the Tanana River an Aquatic Resource of National Significance {ARNI) and concluded that the project
does not comply with the Clean Water Act Section 404(b){1) guidelines and would have "substantial and unacceptable adverse effects
on the Tanana River." Under a memorandum of agreement with the Army Corp of Engineers, EPA exercised their right to review the
permit, but agreed in early June 2011 to allow the permit to go forward.

Lead Federal Agency:  Surface Transportation Board
Responsible Person: (1) State Lead: Jeff Bruno, (2) EPA Lead: Matt LaCroix/Gayle Martin {404}, (3) Corps Lead: Ellen Lyons

Schedule Federal State

Last Undated By: | Individuals Nama Last Updated By: | individuals Name Last Updated By:

Individuals Name

Date Updated

Bridge construction was completed August 5, 2014. ARRC has not received all the funding to start

segment 2 and has asked OPMP to suspend funding
ARRC plans to begin Phase Il in the next fiscal year. until they receive more funding and start on
Limited resource agency involvement at this point. segment 2.
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TRANSPORTATION PROJECTS

Project Description:

order to transport freight from Interior Alaska.
The Mat-Su Borough and the State are working towards transferring the DNR land to the Borough and the easements are the next step

within that process.

This project proposes the construction of a 30 — 45 mile rail extension line from the Matanuska-Susitna Valley to Port MacKenzie in

Land transfers have both completed their administrative process to handle transferring the State land to the Borough through RADS.
The transfer will not happen until the as built for the project is complete.

Lead Federal Agency:
Responsible Person:

Surface Transportation Board
(1) State Lead: Jeff Bruno, (2) EPA Lead: Matt LaCroix {404), (3) Corps Lead: Ben Soiseth

Schedule

The 404 permit was issued September, 2012.
Project construction has been ongoing since early
2013. 14.4 miles of embankment have been
constructed. An additional 11.6 miles of
embankment are scheduled for completion in 2015.
Rails have been installed on 1.8 miles of
embankment. No funding currently exists for
constructing the final 7.1 miles of embankment, or
for installation of the remaining rail.

Federal

Last Updated By: | IndWiduals Narme Last Lipdated By: | individuals Name Last Undated By:

The federal Surface Transportation Board (STB)
released the Final EIS on March 25, 2011. The STB
released issued the Record of Decision (ROD) on
November 21, 2011.

On January 26th, 2012, the FAA denied the Railroad
access across the Big Lake VORTAC site. Thisis a
State lease in which FAA has the right to deny
incompatible uses. The project will likely need to
find an alternative route around this tract of land.
No alternative was evaluated for this scenario in
the NEPA process.

State

Individuals Name

Date Updated

Current efforts are being focused on modifying and
updating ADF&G and DNR TWUP permits, satisfying
the Mitigation Measures within the ROD, and
fulfilling requirements of Programmatic Agreement
with SHPO.

Currently MLW (Survey unit) along with DOT is
processing the section line vacation application

Page [ PAGE ] of [ NUMPAGES ]

ED_012993_00000084-00002



TRANSPORTATION PROJECTS

Project Description:

Congress has approved the land exchange, but an EIS for the land exchange needs to be done for a single lane gravel road connecting
the communities of King Cove and Cold Bay. USFWS (URS as contractor) has completed the FEIS but has yet to issue the Record of
Decision {ROD). Secretary of the Interior will need to do a public interest determination if the land exchange is in the public interest.
Cooperating Agencies: Corps, FHWA/WFL, SOA, King Cove Corp, Aleutians East Borough, City of King Cove, Agdaagux Tribe of King
Cove, and the Native Village of Belkofski.

Lead Federal Agency:  USFWS
Responsible Person: (1) State Lead: Samantha Carroll, (2) DEC Lead: Gary Mendivil, {3) FWS Lead: Stephanie Brady, (4) EPA Leads: Jennifer Curtis (NEPA), {5)
Matt LaCroix {(404), (6) Corps Lead: Shane McCoy

Schedule

Federal

Last Updated By | Individuals Name Last Undated By: [ individuals Name Last Updated By:

On December 23, 2013, Secretary of Interior Sally
Jewel issued ROD/PID selecting “No Action”
alternative. On January 15, 2014, Senator Begich
introduced a new lzembek road bill and the King
Cove group requested reconsideration of the ROD.
In a letter dated January 17, 2014, Senator
Murkowski, in concert with the King Cove group,
also requested the Secretary reconsider her
decision to reject the land exchange.

No decision from Secretary Jewell on the matter.
On March 25, 2014, the King Cove Group met with
Sec. Jewell in DC. At that meeting it was agreed
that the KCG would provide the Secretary with
information addressing issues and comments raised
at the meeting. In turn the Secretary would
respond to the KCG’s January 15, 2014 letter
requesting reconsideration of her Record of
Decision on the EIS. The KCG provided the
information on April 15, 2014. As far as | know
Secretary Jewell has not fulfilled her commitment
to respond to the KCG.

State

individuals Name

Date Updated

On August 13, 2014, Secretary Jewell sent letters to
the Governor, King Cove Group and Sen Murkowski
reaffirming her denial of the land exchange.

On August 15, 2014, the DO filed a motion to
dismiss Plaintiff's (SOA and King Cove Groups)
claims under rules of Civil Procedures {12{b){1) and
12(b){(6)).

On April 7, 2014 the State of Alaska, Department of
Law filed notice of intent to sue the Department of
Interior regarding the lzembek National Wildlife
Refuge R.S. 2477 rights-of-way near Cold Bay, AK.
King Cove Group & the SOA as an intervener-
Plaintiff filed a complaint in federal court on 6/3/14
asking for the ROD to be invalidated and prevented
from taking effect.
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TRANSPORTATION PROJECTS

Project Description: The proposed project would build a 2.7 mile vehicular toll bridge across Knik Arm b/w the Port of Anchorage area and the Port
Mackenzie area, including 19 miles of road to support the bridge’s accessibility. This project is being developed to meet the current and
projected transportation needs of Anchorage and the Mat-Su Borough and was identified as a high priority infrastructure project by the
Governor in September 2003.

The U.S. DOT, FHWA, and Alaska DOT are the lead agencies for this project. Final design and construction could be completed as early
as 2018. Planners are currently working on obtaining properties and working with contractors scheduling surveys for the as-built
completion.

Lead Federal Agency: FHWA

Responsible Person: {1) State Lead: Sara Longan, (2) EPA Lead: Matt LaCroix (404), {3) Corps Lead: Shane McCoy

Schedule Federal State

Last Updated By: | IndWiduals Narme Last Lipdated By: | individuals Name Last Undated By:

Sara Taylor is no longer with OPMP. She is divector

Bark Mortnes

Mo s g

NMFS issued a Section 10 No Jeopardy finding re:

Cook Inlet Beluga Whales in November 2010.

FEIS was signed in December 2007 and ROD was
signed in December 2010.
Muni and USCG permits contingent on 404 permit.

404 public comment period closed December 2011.

Army Corps 404 permit decision delayed due to
NMFS consultation issues {was due Sept 2013). File
has been closed pending MMPA autharization.

LOA rulemaking pending since 2010. As of July
2014, Draft Federal Register notice is being vetted
internally.

of CACFA. Sara Longan is 504 lead.

Section 401 Water Quality Cert issued by ADEC in
September 2012.

Submerged tideland easement from Southcentral
Region issued in February 2013.

In 2014, The plan of finance was further refined,
with project construction costs now being covered
by a combination of a federal TIFIA loan, federal
transportation grants, and state bonds.

During FY 15, the Knik Arm Bridge & Toll Authority
will be assisting Alaska DOT in assuming
management of the project, pursuant to SB 13 and
HB 23.
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The State of Alaska is considering the potential costs, benefits, and investment opportunities associated with construction and
operation of an all-season, controlled-access industrial road connecting the Ambler Mining District to the Dalton Highway. The
proposed road would cross through the Gates of the Arctic National Preserve, a conservation system unit established under the Alaska
National Interest Land Conservation Act (ANILCA).

ANILCA Section 201, establishing Gates of the Arctic, anticipated the need for this road and included a specific provision for the
Secretaries of Interior and Transportation to grant a right-of-way for this road.

The project proponent is the Alaska Industrial development and Export Authority (AIDEA).

Lead Federal Agency:  Corps
Responsible Person: (1) State Lead: Marie Steele, (2) AIDEA Lead: Mark Davis, (3) DOT Lead: Ryan Andersen, {4) Corps Lead: Jason Berkner (5) EPA Lead:
Jennifer Curtis (NEPA), (6) Gayle Martin {404)

Federal State

Schedule

Last Updated By: | dennifer Curtis Last Undated By: [ individuals Name Last Updated By:

{ AIDEA has the consolidated permit application Project update pending consultation between the
{ ready to submit. AIDEA and the COE.

Maria Stesls

fadanny
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[Enter Here]

Project Description

Lead Federal Agency:  [Enter Here]
Responsible Person: [Enter Here]

State

Schedule Federal

Last Updated By: | Individuasls Name Last Undated By: Lindividuals Name Last Updated Byt

[Enter Here] [Enter Here] [Enter Here]

Individuals Name

Date UUpdated
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